
From: Apakian, Mary
To: Geiger, William
Cc: Bond, Christopher D.
Subject: Metal Bank Sheet Pile Wall Repair Oversight Summary - May 17, 2016
Date: Wednesday, May 18, 2016 12:39:20 PM
Attachments: 045_051716_05.JPG

045_051716_06.JPG

Hi Will.
Below is a summary of OS activities conducted by CDM Smith’s Chris Bond on Tuesday, May 17, 2016.
Steve Glazier is out at the site today overseeing the continuation of the rip rap placement.
Please let me know if you have any questions.
Regards,
Mary Jo
Mary Jo Apakian | Project Manager | CDM Smith | 993 Old Eagle School Road, Suite 408 | Wayne,
PA 19087 | Office: 610-263-2616 | Fax: 610-293-1920 | Mobile: 610-246-1832 | e-mail:
apakianmj@cdmsmith.com
Date: May 17, 2016
Weather: Mostly cloudy, Periods of light rain, High of 65 degrees
Arrival/Departure Time: 700/1500
Tidal Source: ‘Tides’ iOS Mobile Application – Pompeston Creek, NJ
High Tide: 1144– 6.9 ft
Low Tide: 0624– 0.8 ft
CDM Smith Field Oversight: Christopher Bond
Other Personnel On Site:

- June Yeung – Ramboll Environ
- John Castellani – CEI
- Thackray Crane Rental

- Rip Rap Placement: CEI continued placing rip rap starting in the western part of Zone 2.
They added volume and height to the area they had previously worked, but did not add
any greater range today. They are still working from halfway between Targets D and E to
one-third of the way between Targets E and F to prepare for waler repair.

- Turbidity Monitoring: In accordance with Submittal #11, Creamer performed turbidity
monitoring only twice today as they were continuing placement in Zone 2. The readings
are listed in the table below:

Time (hours): 0926 1400
Up Tide (NTU) : 131.6 135.14

Down Tide (NTU): 129.6 135.4
Intermediate Up Tide

(NTU):
132.5 136.1

Intermediate Down Tide
(NTU):

124.61 128.25

- Sheet Pile Wall Monitoring: Weber was not on site today to monitor the sheet pile wall
location nor the rip rap elevation. They are scheduled to come back out on Thursday
May 19.

- Deviations from the Design Plans/ Specifications: CEI continued addressing the rip rap
that was not contained on the crushed stone pad today. The progress can be seen in
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photos 045_051716_05 and 045_051716_06.
- Work planned to be conducted tomorrow: CEI will continue rip rap placement throughout

Zone 2. Thackray will finish assembly of the crane, they estimate they will be done by
noon.

- Other Site Events: CEI received the remaining 24 Reese Mats today. The mats are piled up
by the east crushed stone pad and will be placed as room is made available through
reduction in the size of the rip rap stockpile so that the front loader can better access
the eastern area of the site. Also, Thackray Crane Rental had a crew on site that
assembled the crane to be used for rip rap placement in the staging area all day.

From: Apakian, Mary 
Sent: Monday, May 16, 2016 7:13 PM
To: Geiger.william@Epa.gov
Cc: Bond, Christopher D. 
Subject: Metal Bank Sheet Pile Wall Repair Oversight Summary - May 16, 2016
Hi Will.
Below is a summary of OS activities conducted by CDM Smith’s Chris Bond on Monday, May 16, 2016.
Chris Bond will be out at the site tomorrow to oversee the continuation of the rip rap placement.
Please let me know if you have any questions.
Regards,
Mary Jo
Mary Jo Apakian | Project Manager | CDM Smith | 993 Old Eagle School Road, Suite 408 | Wayne,
PA 19087 | Office: 610-263-2616 | Fax: 610-293-1920 | Mobile: 610-246-1832 | e-mail:
apakianmj@cdmsmith.com
Date: May 16, 2016
Weather: Clear, Windy, High of 65 degrees
Arrival/Departure Time: 700/1500
Tidal Source: ‘Tides’ iOS Mobile Application – Pompeston Creek, NJ
High Tide: 10:52 – 6.9 ft
Low Tide: 17:58 – 0.5 ft
CDM Smith Field Oversight: Christopher Bond
Other Personnel On Site:

- June Yeung – Ramboll Environ
- John Castellani – CEI
- Eric Babcock - Weber

- Rip Rap Placement: CEI continued placing rip rap starting in the western part of Zone 2.
They added volume and height to the area they had previously worked, but did not add
any greater range today. They are still working from halfway between Targets D and E to
one-third of the way between Targets E and F to prepare for waler repair.

- Turbidity Monitoring: In the morning, CEI performed an inspection of the turbidity curtain
that was covers the perimeter of Phase 1. They repaired the curtain in all the areas they
found to be lacking. In accordance with Submittal #11, Creamer performed turbidity
monitoring only twice today as they were continuing placement in Zone 2. The readings
are listed in the table below:

Time (hours): 0849 1357
Up Tide (NTU) : 186.17 173.2
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Down Tide (NTU): 181.6 178.6
Intermediate Up Tide

(NTU):
174.62 169.72

Intermediate Down Tide
(NTU):

171.46 162.75

- Sheet Pile Wall Monitoring: Weber was on site today to monitor the sheet pile wall
location as well as the rip rap elevation. The report will be sent by Ramboll Environ as
soon as they receive it. Weber is scheduled to come out on Thursday May 19 as well this
week.

- Deviations from the Design Plans/ Specifications: CEI was having issues this morning
keeping the rip rap in the east stockpile contained on the Reese Mats and crushed stone
pad. They contained it better after being instructed by June Yeung, and the crowding on
the pad should be alleviated tomorrow when the continue placing without taking
additional deliveries of rip rap. The issue can be seen in photos 045_051616_01 and
045_051616_02.

- Work planned to be conducted tomorrow: CEI will continue rip rap placement throughout
Zone 2. CEI will also be receiving an additional 24 Reese Mats (Timber Road) to prepare
for the crane. CEI will also be receiving and assembling their crane.

- Other Site Events: CEI was scheduled to receive 64 Reese Mats today to prep for the
delivery and assembly of the crane tomorrow (5/17/16). They received and placed 48 of
the mats today, the timber road is now 2 Reese Mats wide all the way back to the east
crushed stone pad (photo 045_051616_06). The remaining 16 Reese Mats as well as 8
extras will be delivered tomorrow (5/17/16) morning.


